**Sprint 5 – Product Owner Checklist**

Product Owner: Husna Zala Khan

## 1. Sprint Planning and Preparation

- [x] Conduct Sprint 5 Planning meeting.
- [x] Review the Product Backlog and remaining user stories.
- [x] Identify incomplete features from previous sprints.
- [x] Prioritize the remaining user stories.
- [x] Confirm acceptance criteria for each selected story.
- [x] Clarify outstanding requirements with the team.
- [x] Agree on the Sprint 5 goal and timeline.
- [x] Assign development tasks.

## 2. Remaining User Stories and Implementation

- [x] Review all unfinished user stories from previous sprints.
- [x] Confirm that each required feature is implemented.
- [x] Verify patient functionality.
- [x] Verify doctor functionality.
- [x] Verify receptionist functionality.
- [x] Verify administrator functionality.
- [x] Ensure role-based permissions work correctly.
- [x] Ensure appointment management works correctly.
- [x] Verify that all system components are integrated.

### 3. System Integration and Testing

- [x] Test patient registration and login.
- [x] Test doctor and receptionist login.
- [x] Test appointment booking.
- [x] Test appointment cancellation.
- [x] Test appointment rescheduling.
- [x] Test doctor availability and appointment management.
- [x] Test appointment confirmation.
- [x] Test appointment history.
- [x] Test appointment reminders.
- [x] Test patient and doctor profile management.
- [x] Test receptionist and administrator permissions.
- [x] Verify database operations.
- [x] Verify that information is saved and retrieved correctly.
- [x] Check for errors during navigation between system modules.

### 4. Bug Fixing and Quality Assurance

- [x] Identify remaining bugs.
- [x] Report issues to the development team.
- [x] Prioritize critical and high-severity bugs.
- [x] Verify that reported bugs are fixed.
- [x] Perform regression testing.
- [x] Check input validation.

- [x] Check system security and access permissions.
- [x] Verify that the system handles invalid operations correctly.
- [x] Confirm that all major workflows function correctly.

### 5. Final Product Owner Acceptance

- [x] Review all completed user stories.
- [x] Verify each story against its acceptance criteria.
- [x] Confirm that required features work as expected.
- [x] Review the final system demonstration.
- [x] Provide final feedback to the development team.
- [x] Accept completed user stories.
- [x] Return incomplete or defective stories for correction where possible.
- [x] Update the Product Backlog.
- [x] Confirm final project readiness.

### 6. Final Documentation and Project Delivery

- [x] Review project documentation.
- [x] Verify that user stories and acceptance criteria are documented.
- [x] Review system requirements.
- [x] Review database documentation.
- [x] Ensure the final system screenshots are collected.
- [x] Prepare the final project demonstration.
- [x] Verify that the final project files are organized.
- [x] Prepare the final project submission.

## 7. Sprint Review and Retrospective

### Sprint Review

- [x] Attend the final Sprint Review.
- [x] Review the completed product with the team.
- [x] Demonstrate the final system.
- [x] Collect feedback.
- [x] Confirm final product acceptance.

### Sprint Retrospective

- [x] Discuss what went well throughout the project.
- [x] Discuss challenges and problems encountered.
- [x] Evaluate team communication and collaboration.
- [x] Identify lessons learned.
- [x] Document improvements for future projects.