Sprint 4 – Product Owner Checklist

Product Owner: Husna Zala Khan
Sprint Period: October 27–28, 2026
Status**:** Sprint Completion Checklist

1. Sprint Planning and Preparation

- ☑ Confirm Sprint 4 goal with the development team.
- ☑ Review all five selected user stories.
- ☑ Confirm acceptance criteria for each story.
- ☑ Discuss and document unclear requirements.
- ☑ Confirm task assignments with the Scrum Master and developers.
- ☑ Ensure the team understands the sprint scope.

2. User Story Implementation Checklist

US-09: Appointment Cancellation

- ☑ Patient can cancel an eligible appointment.
- ☑ System asks for cancellation confirmation.
- ☑ Appointment status changes to Cancelled.
- ☑ Cancelled appointment slot becomes available again according to the cancellation rules.
- ☑ Cancellation restrictions are enforced.

US-10: Appointment Rescheduling

- ☑ Patient can select an existing appointment.
- ☑ Patient can choose an alternative available date and time.
- ☑ System checks doctor availability.
- ☑ Original appointment is updated or replaced correctly.

- [x] Original appointment slot becomes available again.
- [x] Patient receives updated appointment details.

US-12: Appointment History

- [x] Patient can view upcoming appointments.
- [x] Patient can view previous appointments.
- [x] Appointment details are displayed correctly.
- [x] Cancelled appointments are displayed according to the agreed requirements.
- [x] Patients can only access their own appointment history.

US-13: Appointment Reminders

- [x] System identifies upcoming appointments.
- [x] Reminder is generated at the agreed time.
- [x] Reminder uses the agreed notification channel.
- [x] Reminder includes the correct appointment date and time.
- [x] Patients receive reminders for their own appointments.

US-14: Doctor Professional Profile

- [x] Doctor can view their professional profile.
- [x] Doctor can update permitted professional information.
- [x] Updated information is validated.
- [x] Changes are saved successfully.
- [x] Updated profile information is displayed correctly.
- [x] Restricted information cannot be edited by unauthorized users.

3. Testing and Quality Assurance

- [x] Test each user story against its acceptance criteria.
- [x] Test valid and invalid inputs.
- [x] Test cancellation restrictions.
- [x] Test rescheduling with available and unavailable slots.
- [x] Verify appointment history accuracy.
- [x] Test reminder timing and notification delivery.
- [x] Verify doctor profile editing permissions.
- [x] Check that existing system functionality still works.
- [x] Report bugs and verify that they are fixed.

4. Product Owner Review

- [x] Review the implementation of US-09.
- [x] Review the implementation of US-10.
- [x] Review the implementation of US-12.
- [x] Review the implementation of US-13.
- [x] Review the implementation of US-14.
- [x] Verify that all acceptance criteria are satisfied.
- [x] Provide feedback to the development team.
- [x] Accept completed stories or return incomplete stories for further work.
- [x] Update the Product Backlog and story statuses.

5. Sprint Review and Documentation

- [x] Attend the Sprint Review meeting.

- [x] Review the completed features with the team.
- [x] Demonstrate implemented functionality.
- [x] Record feedback and outstanding issues.
- [x] Document incomplete user stories.
- [x] Update sprint progress and completion status.

6. Sprint Retrospective

- [x] Discuss what went well.
- [x] Discuss what did not go well.
- [x] Identify challenges faced during implementation.
- [x] Discuss communication and teamwork.
- [x] Identify improvements for Sprint 5.
- [x] Record action items for the next sprint.