Product Owner: Husna Zala Khan

Scrum Master: Mineh Jami

Developers: Sonbol Almas, Sewara Rashidi

Project: Clinic Appointment Management System

Sprint: Sprint 5 (Oct 31- Nov 1, 2026)

Sprint Goal:

To enhance the clinic appointment management system by enabling authorized receptionists and administrators to view and update patient records, doctor information, appointment details, and clinic information, ensuring accurate, up-to-date records and efficient clinic administration.

User Stories:

ID	User Story	Story Notes	Status
US-17	Patient Information Management	As a receptionist/administrator, I want to manage patient information so that patient records remain accurate and up to date.	Done
US-18	Doctor Information Management	As a receptionist/administrator, I want to manage doctor information so that the clinic has accurate and up to-date doctor records.	Done
US-19	Appointment Management	As a receptionist/administrator, I want to manage appointments so that I can support the clinic's appointment scheduling process.	Done
US-20	Clinic Information Management	As a receptionist/administrator	Done

		, I want to manage clinic information so that the system contains accurate and up-to-date clinic details	

Acceptance Criteria:

US-17: Patient Information Management

1. Authorized staff can view patient information.
2. Authorized staff can update permitted patient information.
3. System saves the updated patient information.

US-18: Doctor Information Management

1. Authorized staff can view doctor information.
2. Authorized staff can update permitted doctor information.
3. System saves the updated doctor information.

US-19: Appointment Management

1. Authorized staff can view appointments.
2. Authorized staff can manage appointment information according to their permissions.
3. System updates the appointment information successfully.

US-20: Clinic Information Management

1. Authorized staff can view clinic information.
2. Authorized staff can update permitted clinic information.
3. System saves the updated clinic information.

Sprint Tasks

Task ID	Task description	User Story	Status
T17.1	Develop functionality for authorized staff to view and update permitted patient information.	US-17	To Do

T17.2	Implement patient information validation, database updates, and test data persistence and access permissions.	US-17	To Do
T18.1	Develop functionality for authorized staff to view and update permitted doctor information.	US-18	To Do
T18.2	Implement doctor information validation, database updates, and test data persistence and access permissions.	US-18	To Do
T19.1	Develop functionality for authorized staff to view and manage appointment information according to their permissions.	US-19	To Do
T19.2	Implement appointment updates and test data accuracy, persistence, and access permissions.	US-19	To Do
T20.1	Develop functionality for authorized staff to view and update permitted clinic information.	US-20	To Do
T20.2	Implement clinic information validation, database updates, and test data persistence and access permissions.	US-20	To Do

---

Definition of Done:

A user story can be considered Done when:

- All its acceptance criteria are satisfied.
- The implementation is integrated into the working product.
- Relevant tests pass.
- No unresolved critical defects prevent the functionality from being used.
- Security requirements relevant to the functionality are satisfied.
- The completed work meets the team's agreed quality standards.

Sprint Metrics:

Metric	Target	Actual	Status

User stories completed	4 selected user stories	4 completed stories	Done
Bugs Found	Track all identified bugs	All bugs were identified	Done
Bugs Fixed	Fix relevant defects identified during the Sprint	All identified bugs were fixed	Done
Required Tests	All required tests should pass	The tests performed passed	Done
Sprint Goal Met	Achieve the Sprint Goal	Sprint goal was met	Done

---

Increment/Sprint Outcome:

Working functionality delivered:
Patient information management, doctor information management, appointment management, and clinic information management functionalities for authorized receptionists and administrators, including viewing, updating, validating, and saving records.

Overall outcome: The sprint aims to improve the clinic's administrative capabilities by providing authorized staff with centralized control over patient, doctor, appointment, and clinic records. These improvements help maintain accurate and up-to-date information, ensure appropriate access permissions, and make clinic operations more efficient and organized.

Testing and quality summary:

Testing was conducted to verify that authorized staff could view and update patient records, doctor information, appointment details, and clinic information according to their permissions. Data validation, database updates, data persistence, and access control were also checked to ensure that information remained accurate, unauthorized modifications were prevented, and the system functioned reliably in accordance with the user story acceptance criteria.

Stakeholder Feedback:

None was recorded.

Issues and Blockers:

No specific issues were identified.

Product Backlog Updates:

No updates or refinements to the original document were made, but some clarification and confirmations were made by the product owner during a meeting together with one of the team developers. The details of which could be found in the “Discussion questions” folder of the repository.

Sprint Retrospective — Improvement Action:

Improvement identified:

- Styling could be more uniform
- Sharing the same database is not possible in github, this should be improved.

Action for the next Sprint:

1. Establishing a shared design structure before frontend development begins.
2. Agreeing on database fields, form names, and backend routes early.
3. Testing each interface immediately after backend integration.
4. Maintaining regular communication between frontend and backend developers.
5. Integrating and reviewing smaller changes regularly rather than waiting until the end.
6. Prioritizing required functionality and successful integration before additional visual improvements.