Sprint 5 Burndown Chart

Project: Clinic Appointment System
Sprint: Sprint 5
Duration: October 31- Nov 1, 2026 (2 days)
Total tasks: 8

Task completion progression:

Date Sprint Point Ideal Remaining Tasks Actual Remaining Tasks	Ideal Remaining	Actual Remaining
Oct 31, 2026 Start of Day 1	8	8
Oct 31, 2026 End of Day 1	0	0

User Stories:

ID	User Story	Story Notes	Status
US-17	Patient Information Management	As a receptionist/administrator, I want to manage patient information so that patient records remain accurate and up to date.	Done
US-18	Doctor Information Management	As a receptionist/administrator, I want to manage doctor information so that the clinic has accurate and up to-date doctor records.	Done
US-19	Appointment Management	As a receptionist/administrator, I want to manage appointments so that I can support the clinic's appointment scheduling process.	Done
US-20	Clinic Information Management	As a receptionist/administrator , I want to manage clinic information so that the	Done

		system contains accurate and up-to-date clinic details	

Chart:




Chart Analysis

The burndown chart illustrates the team's progress in completing all 8 sprint tasks on October 31, 2026. At the beginning of the sprint, all 8 tasks remained unfinished. By the end of Day 1, the team had completed all 8 tasks, reaching zero remaining tasks and meeting the sprint goal ahead of the planned completion timeline. The actual progress matched the ideal completion target at the end of the sprint. Overall, the chart demonstrates that the team successfully completed all planned work within the one-day sprint, reflecting effective collaboration, task coordination, and timely delivery of the sprint objectives.

Made and analyzed by: Mineh Jami (Scrum Master)