Sprint 4 Daily Scrum Meeting #1 – October 27, 2026

Project: Clinic Appointment System
Meeting Type: Daily Scrum #1
Duration: 7:10 minutes
Platform: Google meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer

Meeting subject:

The purpose of the meeting was to share the progress made by the team on the last day. We also planned to discuss the steps on how to proceed next.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and clarified the expectations for the next day.

Sewara Rashidi(Team developer): Sewara explained that she reviewed the sprint goal with Sonbol as well as the user stories selected and acceptance criteria. She confirmed that the work is divided for 2 days. She stated that her main focus was on the existing backend of patient appointment management and modifying it so new features that get added later work well with it. She focused on appointment history (US-12) as well as backend requirements for US-09 including how appointment status get updated after cancellation and the slots becoming available once more without enabling double booking. She worked on appointment rescheduling (US-10) and made sure patients can select another time without causing conflicts. Her future plans are to complete the remaining logic for rescheduling and start working on doctor profile management features.

Sonbol Almas(Team developer): Sonbol explained that she focused mainly on developing the patient appointment management interface, specifically for US-12, where patients can view their appointment history. She added the cancellation button, and cancellation message for US-09. She said she coordinated with Sewara to match the frontend and backend functionalities. Her future plans are to continue working on the rescheduling feature and work on the doctor profile management, where doctors can update their professional information.

Key Points of the meeting:

- Planned backend implementation for US-09 appointment cancellation, including appointment status updates and releasing cancelled slots.
- Discussed preventing double-booking when cancelled or rescheduled appointment slots become available.
- Progressed backend development for US-10 appointment rescheduling and alternative slot selection.
- Developed the patient appointment history interface for US-12.
- Added appointment cancellation buttons and confirmation messages to the patient interface.
- Coordinated frontend and backend development to ensure both components work together correctly.
- Identified the remaining work for appointment rescheduling and doctor profile management (US-14).
- Agreed on the next development priorities: completing rescheduling functionality and beginning doctor profile management.
- Agreed to record test results and commit and merge completed work.

Notes:

None