**Sprint 4 Daily Scrum Meeting #2 – October 28, 2026**

**Project:** Clinic Appointment System
**Meeting Type:** Daily Scrum #2
**Duration:** 7:09 minutes
**Platform:** Google Meet

Attended by:

| Name | Role |
|---|---|
| **Mineh Jami** | Scrum Master |
| **Sewara Rashidi** | Team Developer |
| **Sonbol Almas** | Team Developer |

**Meeting subject:**

The purpose of the meeting was to share the progress made by the team in the last day. We also planned to discuss the steps on how to proceed next.

**Meeting Summary:**

**Mineh Jami (Scrum master):** Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and clarified the expectations for the next day.

**Sewara Rashidi(Team developer):** Sewara explained that she worked on completing the planned development work for Sprint 4. Her main responsibility was backend development, database, security and testing. She completed backend functionality for US-10, allowing patients to reschedule their existing appointments. She reported that the system has data consistency even after rescheduling. She added details to the doctor's profile including their first name, qualifications, years of experience and their professional biography. She ensured that each doctor can only edit their own details and worked on appointment notifications and reminders, and ensured that cancelled appointments don't get reminders and the rescheduled ones contain the updated details.

**Sonbol Almas(Team developer):** Sonbol explained that she finalized the patient appointment features. She also worked on frontend requirements for US-09 as well as the interface for US-10 (Appointment rescheduling) where patients can swap their appointment slot for another. For the future day her plan is to continue the rescheduling interface implementation and start on US-14 (Doctor Profile management). She also stated that she worked with Sewara to ensure that the frontend and backend features work correctly together.

**Key Points of the meeting:**

- Reviewed the progress and completion of the planned Sprint 4 development tasks.
- Completed backend functionality for US-10 appointment rescheduling, ensuring appointment data remains consistent after updates.
- Implemented doctor profile information, including first name, qualifications, years of experience, and professional biography.
- Established role-based access control to ensure doctors can only edit their own professional profiles.
- Implemented appointment notifications and reminders, ensuring cancelled appointments do not trigger reminders and rescheduled appointments reflect updated details.
- Finalized frontend functionality for patient appointment cancellation (US-09).
- Developed the appointment rescheduling interface (US-10), allowing patients to select alternative appointment slots.
- Coordinated frontend and backend integration to ensure the new appointment features function correctly together.

**Notes:**

None