Sprint 4 Planning Meeting – October 27, 2026

Project: Clinic Appointment System
Meeting Type: Sprint Planning
Duration: 5:18 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer
Husna Zala Khan	Product Owner

Meeting subject:

The purpose of the meeting is to determine the user stories selected for Sprint 4, the amount of time needed for completing them, the tasks to complete each day by the development team and the division of responsibilities.

Meeting Summary:

Mineh Jami (Scrum master): Summarized the previous sprint, announced the user stories that will be completed during Sprint 3, including user story 9, 10, 12, 13 and 14. Explained each user story, negotiated with the team on planning the duration of the Sprint, observed the distribution of tasks decided between the developers and explained the Sprint backlog's contents. Announced the sprint duration to be from October 27 to October 30.

Sewara Rashidi(Team developer): Briefly explained the task distribution, with Sonbol responsible for the frontend and Sewara herself responsible for the backend and testing. Clarified the duration of the sprint to be 2 days including October 28th, 29th, and which day each of the tasks will be completed on.

Sonbol Almas(Team developer): She explained that her responsibility is mainly with the UI, including the patient information and profile section, designing confirmation alert, validation through JavaScript and working on frontend integration testing. She confirmed that by the end of the sprint, the team wants the patient to reschedule or cancel appointments, view appointment history and for the doctor to manage their profiles.

Key Points of the meeting:

- Sprint 4 user stories selected.

- Duration of Sprint 4 established.
- Goal of Sprint 4 established.
- Division of responsibilities between team members completed .
- Division of tasks across the days completed.

Notes:

None