Sprint 5 Daily Scrum Meeting #1 – October 31, 2026

Project: Clinic Appointment System
Meeting Type: Daily Scrum #1
Duration: 10:34 minutes
Platform: Google meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer

Meeting subject:

The purpose of the meeting was to share the progress made by the team on the last day. We also planned to discuss the steps on how to proceed next.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and clarified the expectations for the next day.

Sewara Rashidi(Team developer): Sewara explained that the sprint goal was to finish the remaining user stories in the Clinic Appointment management system product backlog. She focused on the 4 user stories and sought clarification from the product owner regarding the extent of access the admin has to sensitive information in the system. For US-17, she worked on displaying patient information and updating it, which included input validation, database queries, checking that the changes were saved, and access restriction. Working on US-19 she made the staff appointment functionality which included booking, cancellation and rescheduling. One important part of the feature was reusing the existing appointment logic instead of creating a new system. Cancellation rule was changed from 2 hours to 24 hours. She reported her work on US-20, such as database connected functionalities like saving clinic information correctly. All user stories were tested correctly and documented.

Sonbol Almas(Team developer): Sonbol explained that she focused primarily on developing the staff view. Worked with Sewara on correctly integrating everything and keeping information regarding booking, cancellation and cancellation consistent. She worked on the clinic information page and the editing interface for US-20 and contributed

to the overall layout and styling for the pages. This included improving spacing, color palette, typography and responsiveness in layout.

Key Points of the meeting:

- Clarified administrative access permissions, particularly regarding sensitive patient and system information.
- Implemented patient information viewing and updating functionality for US-17, including input validation, database operations, and access restrictions.
- Developed staff appointment management functionality for US-19, covering appointment booking, cancellation, and rescheduling.
- Reused existing appointment management logic to maintain consistency and avoid unnecessary duplication.
- Updated the appointment cancellation policy from a 2-hour to a 24-hour restriction.
- Implemented database-connected clinic information management functionality for US-20.
- Developed the staff-facing interfaces and clinic information editing page.
- Improved the overall interface design through adjustments to spacing, typography, color palette, and responsiveness.
- Coordinated frontend and backend integration to ensure consistent appointment information and functionality.

Notes:

None