Sprint 4 Retrospective meeting – October 30, 2026

Project: Clinic Appointment System
Meeting Type: Sprint Retrospective
Duration: 8:27 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer
Husna Zala Khan	Product Owner

Meeting subject:

The purpose of the meeting was to discuss the final increment, what went well during the development of it, what challenges were faced and what improvements should be considered when starting Sprint 5.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the objective of the meeting, asked the participants to share what they think went well, their challenges and the potential improvements they have thought of. Additionally, she shared that she was satisfied with the collaboration between members and stated that she didn't have any particular challenges with the work this sprint.

Sewara Rashidi(Team developer): She stated that she was happy with the connection of the backend to the frontend in all 5 user stories. She was pleased that they could confirm their results in the browser rather than relying on the code. She stated that everything in the user stories were verified correctly. For Sewara, branch management was a challenge this sprint. She stated that one of the branches was created from a branch dedicated to a backend feature instead of the main branch itself and this made things hard to merge. Another difficulty was testing the reminder feature, making sure that scheduler's settings, and temporary appointments all had to match. There were some improvements that she recognized for the future sprint about always creating GitHub branches from the main branch and testing everything as soon as it is done.

Husna Zala Khan (Product Owner): Shared that she was satisfied with everything. Also, she thought communication between members was really smooth this sprint. She shared

all the clarifications with the developers easily and got their opinion on everything right away.

Sonbol Almas(Team developer): Sonbol shared that frontend interfaces for appointment history, cancellation, rescheduling and doctor profile management connected seamlessly to the backend and navigation was made easier. She stated that some challenges included the navigation which needed more attention. The interface should have been more intuitive for the user to be able to use the features properly. An improvement for the future that she recognized during this sprint was making sure to check the mobile layout early, keeping styling consistent and navigation intuitive.

Key Points of the meeting:

- Potential improvements for Sprint 5 were recognized.
- The product owner was made aware of all the issues and blockers during development.
- No errors or blockers will carry on to Sprint 5 or slow the team down.
- The team and product owner are satisfied with the current workflow and results.

Notes:

None