Sprint 5 Retrospective meeting – November 1, 2026

Project: Clinic Appointment System
Meeting Type: Sprint Retrospective
Duration: 10:50 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer
Husna Zala Khan	Product Owner

Meeting subject:

The purpose of the meeting was to discuss the final increment, what went well during the development of it, what challenges were faced and what improvements should be considered for the future.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the objective of the meeting, asked the participants to share what they think went well, their challenges and the potential improvements they have thought of. Additionally, she shared that she was satisfied with the collaboration between members and stated that she didn't have any particular challenges with the work this sprint.

Sewara Rashidi(Team developer): Sewara explained that one of the main achievements of Sprint 5 was successfully integrating the backend and frontend functionality for the remaining administrative features, including doctor information management, staff management, staff appointment management, and clinic information management. She highlighted that building upon the backend components developed in previous sprints made implementation more efficient. She also emphasized the successful use of GitHub for collaboration, version control, and integrating separate development work.

She discussed the main challenges, particularly the limited time available during the final sprint and the need to coordinate four administrative user stories involving different database tables, permissions, and existing appointment workflows. She explained that clarification from the product owner was necessary regarding staff permissions, sensitive patient information, and appointment management rules. Maintaining compatibility with

previous sprint functionality and resolving database differences between local development environments were also challenging. Her main lesson was that backend development must be properly integrated and tested with the frontend. For future improvements, she recommended that frontend and backend developers agree on database fields, form names, and routes before beginning separate development work.

Husna Zala Khan (Product Owner): Shared that she was satisfied with everything. Also, she thought communication between members was really smooth this sprint. She shared all the clarifications with the developers easily and got their opinion on everything right away.

Sonbol Almas(Team developer): Sonbol explained that one of the strongest aspects of Sprint 5 was her contribution to the overall website design and consistency. She worked on improving the appearance and navigation of the different interfaces for patients, doctors, receptionists, and administrators. This included refining forms, cards, dashboards, spacing, and page layouts. She also focused on frontend development and integration, coordinating closely with Sewara, who handled backend logic and database integration. She highlighted that their collaboration helped connect the management pages to the existing system successfully.

She also discussed the challenges of integrating new interfaces into an application with many existing pages while maintaining consistent styling and avoiding disruptions to existing functionality. Limited sprint time and differences between local development environments also created some integration difficulties. She explained that she learned the importance of testing interfaces with actual database operations rather than focusing only on visual appearance. For future improvements, she recommended establishing a shared design structure earlier, agreeing on form fields and backend requirements before development, and testing each page immediately after backend integration.

Key Points of the meeting:

- The product owner was made aware of all the issues and blockers during development.
- No errors or blockers will carry on to Sprint 5 or slow the team down.
- The team and product owner are satisfied with the current workflow and results.

Notes:

None