Sprint 1 Burndown Chart

Project: Clinic Appointment System
Sprint: Sprint 1
Duration: October 9-15, 2026 (6 days)
Total tasks: 11

Checkpoint	Ideal remaining	Actual remaining
Sprint start – Oct 9	11	11
End of Day 1 – Oct 10	8.8	11
End of Day 2 – Oct 11	6.6	9
End of Day 3 – Oct 12	4.4	6
End of Day 4 – Oct 13	2.2	1
End of Day 5 – Oct 14	0	0

User Stories:

ID	User Story	Story Notes	Status
US-01	The system shall allow users to register for an account.	Registration form, input validation, and account creation.	To do
US-02	The system shall allow registered users to log in securely	Login interface, authentication, and error handling.	To do
US-03	The system shall provide different access permissions based on the user's role.	User roles, permissions, and access restrictions.	To do

Chart:




Chart Analysis

The Sprint 1 burndown chart shows that the team made steady progress toward completing the 11 tasks in the Sprint Backlog. During Days 1 and 2, progress was slower than the ideal rate, with 11 and 9 tasks remaining, respectively. By Day 3, the team had reduced the remaining work to 6 tasks. On Day 4, only 1 task remained, meaning actual progress had moved ahead of the ideal line. By the end of Day 5, all 11 tasks were completed, and the actual remaining work reached zero, matching the ideal target. Overall, the chart indicates that although progress was initially slower than planned, the team accelerated during the later days and completed the planned work by the end of the sprint.

Made and analyzed by: Mineh Jami (Scrum Master)