Sprint 2 Burndown Chart

Project: Clinic Appointment System
Sprint: Sprint 2
Duration: October 16-20, 2026 (5 days)
Total tasks: 13

Task completion progression:

Sprint Day	Ideal Remaining	Actual Remaining
Sprint Start - Oct 16	13	13
Day 1 - Oct 17	10.4	12
Day 2 - Oct 18	7.8	8
Day 3 - Oct 19	5.2	4
Day 4 - Oct 20	2.6	0

User Stories:

ID	User Story	Story Notes	Status
US-05	The system shall allow patients to search for doctors.	Patients can search for doctors by name or specialty	Done
US-06	The system shall allow patients to view doctor information and availability.	Patients can view a doctor's profile, including professional details, specialty, and availability.	Done
US-07	The system shall allow patients to view available appointment dates and time slots.	Patients can view available appointment dates and time slots to choose a suitable appointment time.	Done
US-15	As a doctor, I want to manage my availability so that patients can book appointments during my available times	Doctors can add or remove dates and time slots to determine availability.	Done

Chart:




Chart Analysis

The chart demonstrates successful sprint completion, with all 13 tasks finished within the planned timeframe. Although progress was slightly slower during the first day, the team accelerated its work during the following days and completed the sprint ahead of the ideal burndown trajectory.

The steady reduction in unfinished tasks suggests effective task management, collaboration, and improved productivity throughout the sprint. The final result indicates that the team achieved its planned task completion target, with no unfinished tasks carried over to the next sprint.

Conclusion: Sprint 1 was completed successfully in terms of task completion, demonstrating the team's ability to manage its workload and meet the sprint deadline. However, task completion alone does not confirm software quality, which must also be evaluated through testing and acceptance criteria.

Made and analyzed by: Mineh Jami (Scrum Master)