Sprint 2 Daily Scrum Meeting #3 – October 19, 2026

Project: Clinic Appointment System
Meeting Type: Daily Scrum #3
Duration: 4:48 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer
Husna Zala Khan	Product Owner

Meeting subject:

The purpose of the meeting was to share the progress made by the team in the last day. We also planned to discuss the steps on how to proceed next.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and clarified the expectations for the next day.

Sewara Rashidi(Team developer): Sewara explained how she worked on the backend for US-07 appointment booking. She implemented retrieving available slots for a selected doctor, validating the patient session and selected appointment slot, creating appointments, and returning booking success or error messages. She also created or updated the appointments database structure as needed and began the booking sequence diagram.

Sonbol Almas(Team developer): Sonbol explained that she worked on the appointment-booking interface. She built the slot-selection interface and booking form/button, added booking success and error messages, implemented navigation from doctor details to available slots and then to booking, and added client-side validation where appropriate.

Key Points of the meeting:

- Reviewed requirements for US-07 appointment booking.
- Planned backend retrieval of available appointment slots.
- Discussed validating patient sessions and selected appointment slots.

- Planned appointment creation and booking success/error messages.
- Identified necessary updates to the appointments database structure.
- Began preparing the appointment-booking sequence diagram.
- Planned the slot-selection interface and booking form.
- Discussed navigation from doctor details to available slots and booking.
- Planned client-side validation where appropriate.

Notes:

None