Daily Scrum Meeting #4 – October 13, 2026

Project: Clinic Appointment System
Meeting Type: Daily Scrum #4
Duration: 6:39 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer

Meeting subject:

The purpose of the meeting was to share the progress made by the team on the last day. We also planned to discuss the steps on how to proceed next.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and clarified the expectations for the next day.

Sewara Rashidi(Team developer): Shared all her completed tasks including secure Login backend, starting the US-02 and US-03 sequence diagrams, account-status checks for “active”, “pending”, and “rejected” users. She had implemented session creation, role-based redirection, and authorization checks in auth.php, along with logout functionality. She had also completed the role-based access integration tests for doctor, receptionist, administrator, and patient roles, including unauthorized-access scenarios.

Sonbol Almas(Team developer): Explained that she has completed login page integration, login error-message display, the Patient Dashboard, Doctor Dashboard, and shared Administrator/Receptionist Dashboard. She had integrated the frontend with the authentication and authorization backend and performed additional validation tests, including invalid patient login, logout, wrong password, unknown email, pending-account restriction, and unauthorized access.

Key Points of the meeting:

- Critical components of the system integrated
- 14 tests for US-02 and US-03 passed.
- Login page integrated.
- Dashboards initial structures developed.

Notes:

None