Daily Scrum Meeting #5 – October 14, 2026

Project: Clinic Appointment System
Meeting Type: Daily Scrum #5
Duration: 7:33 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer

Meeting subject:

The purpose of the meeting was to share the testing data and documentation prepared by the team on the last day. We also planned to discuss if there are any unfinished tasks remaining or any blockers preventing us from proceeding.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and asked the developers to share a demo of the increment with some stakeholders to gather feedback and/or find potential bugs for us to go over in the upcoming Sprint Review meeting.

Sewara Rashidi(Team developer): explained how she reviewed the registration and login functionality, authorization logic, logout process, database-related logic, UML diagrams, and testing documentation. She confirmed that no critical backend defects were found.

Sonbol Almas(Team developer): explained how she reviewed the registration page, login page, and all role-based dashboards to ensure frontend consistency and usability. She confirmed that no critical frontend issues were found. Also explained how the team performed final regression testing after integrating the Sprint 1 features. They re-tested patient registration, active patient login, role-based access restrictions, and logout, with all four checks passing.

Key Points of the meeting:

- Backend review: Sewara reviewed registration, login, authorization, logout, database logic, UML diagrams, and testing documentation. No critical backend defects were found.
- Frontend review: Sonbol checked the registration and login pages and all role-based dashboards for consistency and usability. No critical frontend issues were found.
- Final regression testing: The team re-tested patient registration, active patient login, patient role restrictions, and logout. All four checks passed.
- Documentation: The team recorded the final regression results in Sprint-1-Day-5-Final-Regression-Check.md.
- Minor improvement identified: Lowercasing email addresses during registration was identified as optional polish, not a Sprint 1 blocker.

Checklist for the upcoming day:

( ) Are all tasks for US-01, US-02, and US-03 marked Done?

( ) Are the required UML diagrams and documentation complete?

( ) Have all tasks met the agreed Definition of Done?

Notes:

None