Sprint 1 Planning Meeting – October 9, 2026

Project: Clinic Appointment System
Meeting Type: Sprint Planning
Duration: 10:43 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer

Meeting subject:

The purpose of the meeting is to ensure that all processes of Scrum is understood and will be upheld by the team. Also, the workload for sprint 1, and the schedule will be decided.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, explained the Scrum methodology along with its concepts and processes, and established an understanding between all team members about what is expected of them. The schedule and workload was also decided upon with counsel from the team developers.

Sewara Rashidi(Team developer): Explained what she expects the workflow to look like and what she intends to do the coming day, including dividing development responsibilities with other fellow developer(s).

Sonbol Almas(Team developer): She agreed on the work that should be done in the coming days and the (tentative) schedule that the team decided upon.

Key Points of the meeting:

- Scrum Methodology was explained and understood by all team members.
- Sprint user stories determined.
- A tentative schedule was established.
- Sprint backlog was introduced.
- Sprint 1 meeting schedule was established.

Notes:

None