Sprint 1 Retrospective meeting – October 11, 2026

Project: Clinic Appointment System
Meeting Type: Sprint Retrospective
Duration: 11:06 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer
Husna Zala Khan	Product Owner

Meeting subject:

The purpose of the meeting was to discuss the final increment, what went well during the development of it, what challenges were faced and what improvements should be considered when starting Sprint 2.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the objective of the meeting, asked the participants to share what they think went well, their challenges and the potential improvements they have thought of. Additionally, she shared that she was satisfied with the process and that one improvement for the future Sprint would be time management by earlier division of responsibilities between team members and division of tasks across days. She was also responsible for closing the meeting and explaining the next meeting's details.

Sewara Rashidi(Team developer): Shared that she was particularly satisfied with the division of responsibilities, improving collaboration through GitHub, integration, improving testing. She reported some issues and challenges including issues during role-based access testing because she had forgotten at one point to change the test account's role from patient to doctor. One issue was especially recent, which had happened just before the Sprint Review meeting. Her MariaDB failed to start due to an error of "corrupted aria recovery log" and after checking the error log and repairing the system table by backing up all the files and moving the corrupted log files. After that the issue was resolved. One improvement she had in mind for Sprint 2 was improving the database planning before the implementation begins. She also suggested making test reports more systematic instead of preparing the test data manually.

Husna Zala Khan (Product Owner): She shared her main challenges including clarifying the system requirements and defining user roles and their permissions, and provide the team enough information about the product and establishing a deep understanding between all members. She also expressed that she had no improvements in mind for the future sprint.

Sonbol Almas(Team developer): Shared that she was particularly satisfied with the integration of the frontend with the backend, also she shared that she learnt a lot including becoming comfortable with GitHub branches, commits and pull requests. One challenge for her was local environment consistency, especially with the required databases. She had problems with the MySQL port connection stopping due to connection issues but it was easily resolved by restarting it. She mentioned some potential improvements for the future sprint, namely the consistency of the frontend and not delaying the styling of the page to the end. She also suggested continuously testing the system as each backend feature is integrated.

Key Points of the meeting:

- Potential improvements for Sprint 2 were recognized.
- The product owner was made aware of all the issues and blockers during development.
- No errors or blockers will carry on to Sprint 2 or slow the team down.
- The team and product owner are satisfied with the current workflow and results.

Notes:

None