Sprint 1 Review meeting – October 11, 2026

Project: Clinic Appointment System
Meeting Type: Sprint Review
Duration: 16:38 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer
Husna Zala Khan	Product Owner

Meeting subject:

The purpose of the meeting was to review the final increment and have the product owner judge it based on the acceptance criteria. Additionally, the stakeholder feedback will be reviewed, and testing data will be presented.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, welcomed the participants, reiterated the Sprint Goal and confirmed that October 16 is the final day of Sprint 1, explained the documentation of the Sprint Goal, the unfinished tasks and the blockers taking place during the sprint. Additionally, she specified the items that were to be demonstrated.

Sewara Rashidi(Team developer): Performed the demo which had three parts:
Registration: She registered a new patient account, showed the account in the database, including its patient role and pending status, and changed the status from pending to active. Explained the public registration is only for patients since, later, the creation of doctor and receptionist accounts will only be through authorized administration.
Login: she demonstrated the login capability by logging in with valid credentials and showing the Patient Dashboard. At this point in the project, the patient dashboard only holds a welcome message, along with the account's status. Then, she logged out to show that the user returns to the login page.
System Validation and security: The security of the system was demonstrated by her trying an incorrect password and showing the error message, trying to register the same email again and showing that it is rejected, attempting to access the Doctor Dashboard as

a patient and demonstrating that access is denied, and submitting an empty form that then alerted the user that all registration fields are required.

Husna Zala Khan(Product Owner): Acceptance criteria were evaluated and confirmed by Husna. Sewara and Sonbol helped her check off all the items, showing that all aspects of the user stories were covered. Husna expressed her satisfaction with the work the team had completed this sprint and deemed the final increment to be perfect.

Sonbol Almas(Team developer): She supported Sewara during the demonstration, answered the product owner's questions about the user story tasks.

Key Points of the meeting:

- Sprint Goal and objective was met.
- Demonstration of the working features was successful.
- Final Increment was approved by the product owner.
- No unfinished tasks remained at the end of the sprint.
- Testing results completed.

Notes:

The next steps of the project was not discussed and will be talked about in the sprint retrospective meeting.