Product Owner: Husna Zala Khan

Scrum Master: Mineh Jami

Developers: Sonbol Almas, Sewara Rashidi

Project: Clinic Appointment Management System

Sprint: Sprint 1 (Oct 9-15, 2026)

Sprint Goal:

Deliver a working foundation for user access to the Clinic Appointment Management System, including user registration, secure login, and role-based access permissions, supported by the required database functionality, user interfaces, and tests.

User Stories:

ID	User Story	Story Notes	Status
US-01	The system shall allow users to register for an account.	Registration form, input validation, and account creation.	To do
US-02	The system shall allow registered users to log in securely	Login interface, authentication, and error handling.	To do
US-03	The system shall provide different access permissions based on the user's role.	User roles, permissions, and access restrictions.	To do

---

Acceptance Criteria:

FR-01: User Registration

1. The user can enter the required registration information.
2. The system validates the provided information.
3. The system creates the account when the information is valid.

FR-02: User Login

1. The user can enter login credentials.

2. The system validates the credentials.
3. The user is granted access when the credentials are valid.

FR-03: User Role-Based Access

1. The system identifies the user's role after login.
2. The system provides access according to the user's role.
3. Unauthorized functions are restricted.

Sprint Tasks

Task ID	Task Description	Related Story	Status
T1.1	Design and implement the registration interface.	US-01	Done
T1. 2	Sequence , Use case, and UML diagrams for sprint 1	US - 01 – US-03	Done
T1.3	Create project structure. (Backend and frontend environments)	US-01	Done
T1.3	Implement account creation and database storage.	US-01	Done
T1.5	Implement input validation and registration error messages.	US-01	Done
T1.6	Design and implement the login interface.	US-02	Done
T1.7	Implement authentication: session handling, logout, and password verification.	US-02	Done
T1.8	Define user roles and their permissions.	US-03	Done
T1.9	Build basic Patient, Doctor, and Admin dashboard interfaces	US - 03	Done
T1.10	Implement role-based authorization and restrict protected functions.	US-03	Done
T1.11	Test registration, login, and role-based access.	US-01– US-03	Done

---

Definition of Done:

A user story can be considered Done when:

- All its acceptance criteria are satisfied.
- The implementation is integrated into the working product.
- Relevant tests pass.
- No unresolved critical defects prevent the functionality from being used.
- Security requirements relevant to the functionality are satisfied.
- The completed work meets the team's agreed quality standards.

Sprint Metrics:

Metric	Target	Actual	Status
User stories completed	3 selected user stories	3 user stories	Done
Bugs Found	Track all identified bugs	TBR	Pending
Bugs Fixed	Fix relevant defects identified during the Sprint	TBR	Pending
Required Tests	All required tests should pass	All required tests completed	Done
Sprint Goal Met	Achieve the Sprint Goal	TBR	Pending

Increment/Sprint Outcome:

Working functionality delivered:
Sprint 1 successfully delivered the foundational user account and authentication functionalities for the Clinic Appointment Management System. During the Sprint Review demonstration, the team verified that users could register new patient accounts, and the system correctly stores the patient role and pending account status in the database. Duplicate email registrations were rejected, and users could log in with valid credentials to access the Patient Dashboard. The system also correctly rejected incorrect passwords, prevented patients from accessing the Doctor Dashboard, and successfully terminated user sessions upon logout, redirecting users to the login page.

Overall outcome:
Overall, this Sprint delivered a functional foundation for user registration, authentication, and role-based access control. The features demonstrated worked as expected, and the successful tests showed evidence that the implemented functionality met the Sprint 1 goals and objectives. This increment marks an important first step in developing additional clinic appointment management features in the next Sprints.

Testing and quality summary:

The team completed registration, authentication, and role-based access testing in the local XAMPP environment using PHP, MySQL, and Google Chrome. All 17 reported test executions passed: 3 registration test cases, 14 authentication and role-based access test cases, and 4 final regression checks (including repeated checks of previously tested functionality).

Registration testing confirmed successful patient account creation, duplicate-email prevention, password policy validation, hashed password storage, and correct assignment of the patient role and pending account status. Authentication testing verified successful login for active users, rejection of invalid credentials, handling of empty fields and invalid email formats, and restriction of access for pending and rejected accounts. Role-based access testing confirmed appropriate dashboard redirection for patient, doctor, receptionist, and administrator accounts, prevention of unauthorized dashboard access, and successful logout.

The final regression checks on October 14, 2026, confirmed that registration, patient login, role-based access restrictions, and logout continued to function correctly after integration. No critical integration defects were found during the final regression review. Overall, the tested Sprint 1 registration and authentication functionality met the expected results for all reported test cases.

Stakeholder Feedback:

None was received during this sprint.

Issues and Blockers:

Issue: One team member encountered a MySQL port conflict on their system because the port required by MySQL was already in use by another application or service. This prevented MySQL from starting properly through XAMPP.

Resolution: The team member resolved the port conflict, allowing MySQL to run correctly through XAMPP and enabling further development.

Issue: The login page displayed an "Unknown database" error, since the local MySQL database did not initially contain the project database. preventing the application from connecting to the MySQL database.

Resolution: The project schema.sql was imported and the required local database was created. The login page was then able to connect to the database and function as expected.

Issue: During testing, the doctor test account was still stored with the patient role (since at this point in the system, roles are manages manually) and it got redirected to the patient dashboard. This caused some confusion for one team developer.

Resolution: The role was corrected in phpMyAdmin, and the page redirected to the doctor dashboard as intended.

Product Backlog Updates:

No updates or refinements to the original document were made, but some clarification and confirmations were made by the product owner during a meeting together with one of the team developers. Namely, the number of the different roles to access the system was confirmed to be 4: Patient, Doctor, Reception and Admin.

Sprint Retrospective — Improvement Action:

Improvement identified:

1. Time Management could be improved since at the sprint planning 1 meeting , it was decided that this sprint would take 4 days but it ended up taking 6.
2. Frontend consistency could be improved.
3. Testing during development could increase to ensure that the frontend and backend are working as intended.
4. Database and backend planning should be completed before coding starts.

Action for the next Sprint:

1. The division of responsibilities between team members and the division of tasks across the days should happen before deciding on the number of days.
2. The frontend styling shouldn't be reviewed only at the end.

3. For every new user story, confirm acceptance criteria, database change, UML change, and required test cases before implementation begins.