Product Owner: Husna Zala Khan

Scrum Master: Mineh Jami

Developers: Sonbol Almas, Sewara Rashidi

Project: Clinic Appointment Management System

Sprint: Sprint 2 (Oct 22-25, 2026)

Sprint Goal:

To enhance the clinic appointment management system by enabling patients to manage their profiles and view appointment confirmations, preventing double-booking of appointment slots, and allowing doctors to view and manage their appointment schedules securely and efficiently.

User Stories:

ID	User Story	Story Notes	Status
US-04	Patient profile management	As a patient, I want to manage my profile so that my personal information remains accurate and up to date.	Done
US-08	Prevent Double-Booking	As a patient, I want the system to prevent doublebooking of appointment slots so that my confirmed appointment remains reserved for me.	Done
US-11	Appointment Confirmation	As a patient, I want to receive appointment confirmation so that I know my appointment has been successfully scheduled.	Done
US-16	Doctor Appointment Management	As a doctor, I want to view and manage my	Done

		appointment schedule so that my appointments remain organized and up to date.	

Acceptance Criteria:

US-04: Patient profile management

1. Patient can view profile information.
2. Patient can update permitted profile information.
3. System saves the updated information.

US-08: Prevent Double-Booking

1. System marks a booked slot as unavailable.
2. Another patient cannot book the same slot.
3. System displays an appropriate message when the slot is no longer available.

US-11: Appointment Confirmation

1. System generates confirmationafter successful booking.
2. Confirmation includes relevantappointment details.
3. Patient can view the confirmation

US-16: Doctor Appointment Management

1. Doctor can view scheduled appointments.
2. Doctor can view relevant appointment details.
3. Doctor can manage their appointment schedule according to their permissions.

Sprint Tasks

Task ID	Task description	User Story	Status
T4.1	Design and develop the patient profile interface to view and edit permitted personal information.	US-04	Done

T4.2	Implement profile information validation and save updates to the database.	US-04	Done
T4.3	Test profile viewing, editing, validation, and data persistence.	US-04	Done
T8.1	Implement appointment slot availability checks and mark booked slots as unavailable.	US-08	Done
T8.2	Prevent multiple patients from booking the same appointment slot.	US-08	Done
T8.3	Display an appropriate message when a requested slot is unavailable.	US-08	Done
T8.4	Test booking validation and double-booking prevention.	US-08	Done
T11.1	Generate appointment confirmations containing relevant booking details after successful booking.	US-11	Done
T11.2	Implement functionality for patients to view their appointment confirmations.	US-11	Done
T11.3	Test confirmation generation, details, and display.	US-11	Done
T16.1	Design and develop the doctor's appointment schedule interface, including relevant appointment details.	US-16	Done
T16.2	Implement appointment management functionality according to the doctor's permissions.	US-16	Done
T16.3	Ensure the schedule reflects appointment changes.	US-16	Done
T16.4	Test appointment viewing, management, permissions, and schedule updates.	US-16	Done

---

Definition of Done:

A user story can be considered Done when:

- All its acceptance criteria are satisfied.
- The implementation is integrated into the working product.

- Relevant tests pass.
- No unresolved critical defects prevent the functionality from being used.
- Security requirements relevant to the functionality are satisfied.
- The completed work meets the team's agreed quality standards.

Sprint Metrics:

Metric	Target	Actual	Status
User stories completed	4 selected user stories	4 completed stories	Done
Bugs Found	Track all identified bugs	All bugs were identified	Done
Bugs Fixed	Fix relevant defects identified during the Sprint	All identified bugs were fixed	Done
Required Tests	All required tests should pass	The tests performed passed	Done
Sprint Goal Met	Achieve the Sprint Goal	Sprint goal was met	Done

---

Increment/Sprint Outcome:

Working functionality delivered: Patient profile viewing and updating, appointment slot availability checks to prevent double-booking, appointment confirmation generation and viewing, and doctor appointment schedule viewing and management.

Overall outcome: The sprint aims to improve the clinic appointment management system by providing patients with better control over their personal information and bookings while enabling doctors to manage their schedules more effectively. These improvements enhance appointment reliability, data accuracy, and overall system usability.

Testing and quality summary:

Testing was conducted to verify that patients can view and update their profiles, appointment slots cannot be double-booked, confirmations are generated and displayed correctly, and doctors can manage their schedules according to their permissions. Validation, data persistence, access control, and schedule updates was also checked to ensure the system functions reliably and meets the user story acceptance criteria.

Stakeholder Feedback:

None was recorded.

Issues and Blockers:

No specific issues were identified.

Product Backlog Updates:

No updates or refinements to the original document were made, but some clarification and confirmations were made by the product owner during a meeting together with one of the team developers. The details of which could be found in the “Discussion questions” folder of the repository.

Sprint Retrospective — Improvement Action:

Improvement identified:

- Issues should be identified earlier
- Testing should be more frequent.
- Testing documentation shouldn’t be left at the end.
- Delays should be reduced and progress should be more predictable.

Action for the next Sprint:

- Checking the development environment and file structure before implementation begins.
- Have one combined testing report for each user story.
- Integrate smaller pieces of functionality more quickly.
- Keep testing documentation updated
- Reserve time for final integration, regression testing, and documentation within the planned sprint duration