Sprint 3 Burndown Chart

Project: Clinic Appointment System
Sprint: Sprint 3
Duration: October 22-25, 2026 (3 days)
Total tasks: 14

Task completion progression:

Date Sprint Point Ideal Remaining Tasks Actual Remaining Tasks	Ideal Remaining	Actual Remaining
Oct 22, 2026 Start of Day 1 14 14	13	13
Oct 22, 2026 End of Day 1 9.33 10	10.4	12
Oct 23, 2026 End of Day 2 4.67 5	7.8	8
Oct 24, 2026 End of Day 3 0 0	5.2	4
Day 4 - Oct 20	2.6	0

User Stories:

ID	User Story	Story Notes	Status
US-04	Patient profile management	As a patient, I want to manage my profile so that my personal information remains accurate and up to date.	Done
US-08	Prevent Double-Booking	As a patient, I want the system to prevent doublebooking of appointment slots so that my confirmed appointment remains reserved for me.	Done
US-11	Appointment Confirmation	As a patient, I want to receive appointment confirmation so that I know my appointment	Done

		has been successfully scheduled.	
US-16	Doctor Appointment Management	As a doctor, I want to view and manage my appointment schedule so that my appointments remain organized and up to date.	Done

Chart:




Chart Analysis

The burndown chart illustrates the team's progress in completing the 14 sprint tasks over the three-day sprint, from October 22 to October 24, 2026. At the beginning of the sprint, all 14 tasks remained unfinished. By the end of Day 1, the team had completed 4 tasks, leaving 10 unfinished, slightly behind the ideal pace of approximately 9.33 remaining tasks. By the end of Day 2, only 5 tasks remained, bringing the team close to the ideal target of 4.67 tasks. On Day 3, the team completed all remaining tasks and reached zero unfinished tasks, meeting the sprint goal. Overall, the chart indicates that although progress was

slightly slower than planned on the first day, the team increased its pace during the following days and completed all planned tasks by the end of the sprint.

Made and analyzed by: Mineh Jami (Scrum Master)