Sprint 3 Daily Scrum Meeting #1 – October 22, 2026

Project: Clinic Appointment System
Meeting Type: Daily Scrum #1
Duration: 6:48 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer

Meeting subject:

The purpose of the meeting was to share the progress made by the team on the last day. We also planned to discuss the steps on how to proceed next.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and clarified the expectations for the next day.

Sewara Rashidi(Team developer): Sewara explained that she reviewed the existing appointment-booking backend and MySQL constraints, investigated how the system behaves when two patients attempt to book the same slot, and examined transaction handling and overlap detection. She also worked on implementing double-booking prevention and retrieving appointment confirmation details.

Sonbol Almas(Team developer): Sonbol explained that she reviewed the appointment confirmation acceptance criteria, designed the confirmation interface, and prepared the confirmation page using the existing Bootstrap design. She also worked on connecting the interface to the backend and reviewing the error message displayed when a slot has already been booked.

Key Points of the meeting:

- Reviewed requirements for US-08 double-booking prevention and US-11 appointment confirmation.
- Investigated backend and MySQL constraints affecting appointment booking.
- Planned implementation of appointment slot availability checks and double-booking prevention.

- Planned backend retrieval of appointment confirmation details.
- Designed the appointment confirmation interface using the existing Bootstrap layout.
- Established success and error message handling for appointment booking.
- Planned tests using separate patient accounts to verify booking restrictions.
- Agreed to record test results and commit and merge completed work.

Notes:

None