Sprint 3 Daily Scrum Meeting #2 – October 23, 2026

Project: Clinic Appointment System
Meeting Type: Daily Scrum #2
Duration: 7:48 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer

Meeting subject:

The purpose of the meeting was to share the progress made by the team in the last day. We also planned to discuss the steps on how to proceed next.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the sprint backlog, inquired about problems and blockers and clarified the expectations for the next day.

Sewara Rashidi(Team developer): Sewara explained that she worked on completing secure appointment confirmation retrieval and implementing patient profile retrieval from the existing users table. She also implemented validation and updates for approved profile fields, ensured patients could not modify unauthorized information, and began preparing doctor-specific appointment queries pending confirmation of the required permissions.

Sonbol Almas(Team developer): Sonbol explained that she finalized the appointment confirmation interface, created the patient profile viewing and editing interface, connected the profile forms to the backend, and prepared the Doctor Appointments page and navigation menu. She also tested whether the confirmation and profile interfaces displayed the correct information.

Key Points of the meeting:

- Reviewed progress on US-11 appointment confirmation, US-04 patient profile management, and the foundation for US-16 doctor appointment management.
- Completed secure retrieval of appointment confirmation details.
- Implemented patient profile retrieval, validation, and permitted updates.
- Developed the appointment confirmation and patient profile interfaces.

- Connected patient profile forms to the backend and prepared the Doctor Appointments page.
- Established testing for confirmation accuracy, profile updates, database persistence, and access control.
- Integrated the initial doctor appointment schedule display.
- Updated development documentation and GitHub with the completed work.
- Identified doctor-specific appointment queries as dependent on confirmation of the required permissions.
- Established the Day 2 increment as functioning appointment confirmation and patient profile features, with foundational doctor appointment functionality underway.

Notes:

None