Sprint 3 Retrospective meeting – October 25, 2026

Project: Clinic Appointment System
Meeting Type: Sprint Retrospective
Duration: 11:26 minutes
Platform: Google Meet

Attended by:

Name	Role
Mineh Jami	Scrum Master
Sewara Rashidi	Team Developer
Sonbol Almas	Team Developer
Husna Zala Khan	Product Owner

Meeting subject:

The purpose of the meeting was to discuss the final increment, what went well during the development of it, what challenges were faced and what improvements should be considered when starting Sprint 2.

Meeting Summary:

Mineh Jami (Scrum master): Introduced the meeting, shared the objective of the meeting, asked the participants to share what they think went well, their challenges and the potential improvements they have thought of. Additionally, she shared that she was satisfied with the collaboration between members and stated that she didn't have any particular challenges with the work this sprint.

Sewara Rashidi(Team developer): She stated that she was happy with the division of the responsibilities and having a complete plan to follow throughout the sprint. She was also glad that the team communicated with the product owner on including some of the features like the update or delete functionality on the doctor's "My Appointments" page. The GitHub merge also went really well. The challenges she faced included careful handling of the double booking prevention and making sure everything aligned with the appointment booking reports. One more challenge was one of the developer's computers malfunctioning with MySQL and the match between the frontend and backend "Patient Profile" fields being uncertain. This was resolved by backing up the data before implementing anything. She also shared some suggested actions for the next sprint which is documented in the sprint backlog document.

Husna Zala Khan (Product Owner): Shared that she was satisfied with everything. Also, she thought communication between members was really smooth this sprint. She shared all the clarifications with the developers easily and got their opinion on everything right away.

Sonbol Almas(Team developer): Sonbol shared that frontend interfaces were implemented beautifully. She also enjoyed the team's collaboration during testing and how she and Sewara confirmed that both the frontend and backend work correctly including authentication, role based access and account validation. However, she did face some challenges including connecting new interfaces to the backend components, for example, during php syntax checks she faced the issue of file addresses not matching folder names, but this was quickly resolved. She also shared that the team needed to decide on the required and optional fields in the profile section which was a bit confusing. She also shared some suggested actions for the next sprint which is documented in the sprint backlog document.

Key Points of the meeting:

- Potential improvements for Sprint 4 were recognized.
- The product owner was made aware of all the issues and blockers during development.
- No errors or blockers will carry on to Sprint 4 or slow the team down.
- The team and product owner are satisfied with the current workflow and results.

Notes:

None